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Agenda
Call to Order
• Design Progress

– Design Scoping Meetings/Schematic Design
– July 2013 Commission Meetings/SD Approval
– Design Development Overview 

• Construction
– WP#1 – Progress Report (Relocation of tenants; abatement; demolition; 

remaining work)
– Update on Exterior Stone Repairs/Window Replacement
– Next Phases

• WP2 and WP2A Overview
• Commission Action to approve WP2 – Roofing and Under‐Slab Infrastructure Work
• Next Meeting – February 10

– Approval of Design Development
– Approval of WP2 and WP2A
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Design Progress
Design Scoping Workshops

– 1.   Building Information Modeling
– 2.   Historic Preservation
– 3.   Systems – MEP & life safety
– 4.   Security, Accessibility
– 5.   Committee, Caucus Rooms
– 6.   Office Space
– 7.   Public Space 
– 8.   Grounds
– 9.   Furnishings
– 10. Decorative Painting
– 11. Historic Lighting
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• Workshops were completed by April 12, 2013.



Design Process
Schematic Design
• Appendix Highlights

– Sequence planning
– Existing Floor Plans
– Life Safety and Exiting
– Tenant Information
– Select Design Guidelines
– Roof Recommendations
– Window and Door Replacement
– Stone
– Decorative Paint Information
– Electrical
– Decorative Lighting
– HVAC 
– Commissioning
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Design Process

Schematic Design Completion
• Schematic Design Completed May 15, 2013
• Schematic Design Documents posted on the 
Website ‐ http://www.mn.gov/capitol/preservation

– Schematic Design Report
– Schematic Design Report Appendices

• Schematic Design was Approve by Capitol 
Preservation Commission July 2013.
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Design Development Overview

Design Development Review Meetings:
1. July 10 ‐ Kick‐Off Meeting
2. July 31 – August 1 – Design Character
3. August 21‐22 – B3, Building Systems
4. September 11‐12 – Hearing Rooms, Offices, Caucus Rooms
5. October 9‐10 – Chambers, Court Room, Lighting & Restrooms, ADA
6. October 30‐31 – Public Space, Site, MHS
7. November 5‐7 ‐ Stone Repair, Woodwork, Hardware, Furniture Restoration, Fire Protection, 

HVAC, and I.T./Communications.
8. December 16‐19 – PMD, Lighting, Signage, Decorative Painting, Code/Exiting, House, 

Senate.
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January 21, 2014

Design Development 
Scope Overview 
Presentation

Guiding Principles
Function – Systems & Spaces
Architectural Integrity
Life Safety and Accessibly
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Basement Level Public Space 

•New Public Circulation Space
•New Finishes
•New Lighting
•New Spaces
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Basement Finishes:

 Walls:
 Exposed granite foundation wall
 Painted brick partition walls
 Steel stud/gypsum board partition walls

 Floor:
 Porcelain tile to look like slate

 Ceiling:
 Painted exposed structural clay tile 

vaulting
 Restrooms:

 White subway tile wainscot 7’-0” high 
Painted gypsum board upper walls

 Painted wood toilet stall doors
 Black solid-surface toilet stalls
 Nickel and Nickel plated metal finishes

 Furniture & Accessories:
 Black solid-surface countertops to imitate 

the appearance of soapstone
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Expanded Dining Areas

•Restored Historic Governors Dining
•Restored Historic Justices Dining
•New Dining Area
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Governor’s Dining Room

•Remove existing wood paneling and 
restore the plaster

•Remove existing 12”x12” ceiling tiles 
and restore plaster ceiling existing 
crown moulding

•Protect mural and lighting

•Restore existing base (replace if 
missing)

•New flooring – carpet or hard surface

•New historically appropriate lighting

•New mechanical and electrical 
systems
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Justices’ Dining Room

•Extensive plaster and decorative paint 
restoration required

•Restore original built‐in

•New flooring – carpet or hard surface

•New historically appropriate lighting

•New mechanical and electrical systems
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Restored Spaces

•Lunch Counter on the Second Floor

•Provide space for the Blind Services to store 
and sell food during session

•Upper lever dinning area

•Ground Floor Visitor Services Office & Classroom

•Space at the table for 17 People

•Audience Seating for 74 

•4 Spaces ADA spaces
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Rathskellar Scope of Work:

•All new mechanical and electrical systems

•Add sprinklers

•Repairs / restoration of the finishes (including 
plaster and decorative paint) as required to install 
new systems

•Evaluate acoustics treatments (we are in the 
process of hiring an acoustical consultant)
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Stairs Scope of Work:

•Safe Egress

•New egress stair (basement – third floor) 
connecting to tunnel

•Extend East and West Stairs

•Secondary Corridor Stairs – New portions to 
match original character and details

•Extend Senate gallery stair to first floor

•Structural Modifications

•Mechanical modifications to remove smoke 
collection
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Restroom Finishes:

 Walls:
 Tennessee Pink marble wainscot 7’-

0” high
 Painted gypsum board upper walls

 Floor:
 Tennessee Pink marble tile/slab 

flooring
 Ceiling:

 Painted gypsum board
 Furniture & Accessories:

 Tennessee Pink marble countertops
 Clear-finish oak toilet stall doors
 Nickel and Nickel plated metal 

finishes (polished)
 Tennessee Pink marble toilet stalls
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Rotunda Elevators:

•Fast – 350 ft/min.

•Large cabs – 9 ft square

•Wide entry doors 

•Durable but appropriate interior finishes

•Cork or stone floors, TBD

•Painted wood (to mimic metal 
panels)

•Painted tin ceiling

•Ceiling mounted light fixture

•High efficiency – Motor configuration to 
be determined

•Structural Modifications
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New Service Elevator:

•Fast – 350 ft/min.

•5,000 lbs capacity

•Large cab 

•High efficiency, machine room‐less 
motors

•Etched bronze doors to create a panelized 
look

•Durable but appropriate interior finishes

•Cork or stone floor, TBD

•Wood and metal grille panels on 
walls

•Painted tin ceiling

•Ceiling mounted light fixture

•Structural Modifications 
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Decorative Paint:

•Includes painted borders and stencil 
work that is seen in many of the 
Zone 1 public corridors

•Some of the areas have been 
repainted with new decorative paint 
schemes

•Some areas have been painted over 
with solid colors

•Previously restored areas may be 
impacted by installation of new 
systems



Stone Repair / Restoration:

•Strip wax, clean, remove any 
previously poorly completed repairs

•Repair any water damage

•Repair using dutchmen and epoxy

•Stone floors will not be returned to 
a ‘like new’ appearance

•Restore stone casings at west 
elevator doors to original 
configurations
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Woodwork Restoration:

•Nearly all of the existing woodwork 
has been stripped and re‐stained a 
variety of colors through the years

•All woodwork will be stripped and 
re‐stained the same medium‐oak 
color, to match stain color selected 
for windows

•Any new woodwork will match the 
original
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Hardware:

•All of the original knobs were 
replaced in the 1990s with 
historically sensitive ADA Compliant 
levers

•Original hardware components will 
be retained where possible.

•New hardware will match the 
original, but historically appropriate 
levers will be used in place of knobs.
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Signage & Wayfinding:

•All new signage and wayfinding
package, to be coordinated by 
signage consultant.

•Working with consultant to insure 
that signage meets State accessibility 
standards.
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Furniture Restoration:  

•Much of the original furniture still 
exists

•Scope of work for original furniture 
to be determined by FF&E 
consultant, owner, and MHS.
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Artwork:

•Artwork will be removed, stored 
during Construction, and returned to 
building.

•No work on the artwork is included 
in the Construction Budget.

•49 murals on canvas that are 
attached to the walls of the Capitol. 

•Alternative funding sources are 
being considered for any 
recommended work.
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Fire Protection:

•Sprinklers and horn strobes will be 
sensitively integrated

•Some sprinkler heads will be 
‘hidden in plain sight’ 

•Other sprinkler heads will have 
color matched covers
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Existing Lighting

•Modified over the years to increase 
lighting levels

•Most of the Building original light 
fixtures are existing

•Light fixtures have been relocated 
throughout the Capitol

•Resulting in Dark Spaces

Modifications To Lighting

•Use of new LED Technology to 
increase lighting level without seeing 
the additional light source

•Restore lights to original to reduce 
glare impact (LED)

•Provide Accent lighting to increase 
light levels within Capitol
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Communications / Press 
Connections:

• New A/V Boxes to be located 
throughout Capitol Pubic areas in 
discrete locations 

•Press Conference Room located in 
the Basement.
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Underground: Systems Design & Coordination

Scope includes:
Mechanical Ductwork
Electrical – Power Distribution
Plumbing – Cold water lines distribution
Plumbing – Domestic Water distribution
Plumbing – Waste /Sanitary Sewer lines
Plumbing – Storm Drains and Overflow Drains
Telecommunications
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Underground Ductwork: 
Comparison

Design Development

Schematic Design

Reduced Underground Ductwork

• Four AHUs moved to (2) new South 
Mechanical rooms

• Outside Air brought in Southwest 
Quad

• Relief Air routed to existing outside 
air intakes at the plaza

• Plenum detail at exterior foundations



Mechanical Zones

•New Zones will allow for installation of systems during occupancy
•Provide for greater comfort
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Mechanical Phasing Planning
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Generator Modifications



Geotechnical Evaluation and 
Testing

Identified the soil conditions for 
Structural Modifications

Concrete Underpinning

Stabilize the foundations and to 
provide for access to locate the MEP 
equipment 
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Structural Hearing Room 
Modifications

• Modification of existing vault walls to 
create vestibules

• Minimal temporary shoring
• Installation of structural lintels
• Number of locations TBD based on 

final hearing room layouts

Column Removal at Caucus Rooms

• Four columns planned to be removed 
below House Chamber to accommodate 
Caucus rooms (2 columns per room)

• Temporary shoring and re‐support of 
House Chamber floor

• Enlargement of footings adjacent to 
removed columns to increase capacity
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Roofing

• New roofing
• Removal of all prior roofing layers
• Historically sensitive
• Match aesthetic of original roof 
• Varied color paving tiles set in 

paver grid
• Coordination with stone exterior 

work underway
• 2 construction phases 2014 & 

2015
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House Chambers

Furniture
• New ergonomic chairs at member Desks 
with 5‐star bases (FF&E Contract scope.)
• House has indicated that the plastic 
laminate desk top surface is to remain.
• Modify desk‐top technology box and 
refinish desks.   (Including ADA desks in 
storage.)
• Provide new cabinets in back alcove to 
screen copier/printers and provide storage 
for supplies.

Finishes
• Replace carpet with new (historically 
accurate).
• Replace fabric at acoustic wall panels.
• Repair plaster as needed.
• Clean and touch‐up paint throughout.
• Clean and restore entry doors / gates.

Modifications
• Provide new sprinklers.
• New handrail to upper dais.
• Adjustment to Clerk’s dais & storage
•Repair plaster as needed.
• Re‐use existing electrical raceway. 



House Chambers – Systems Issues

Video
• New voting display monitors above side doors.

Acoustic / Audio
• Retain existing Microphones
• Provide ceiling speakers.
• Acoustic Treatment

Electrical
•Relocate access to power
• At Speakers dais, replace information panel.  
• At Clerk’s dais, provide additional power.
• At back alcoves, provide power for 
printer/copiers.
• For voting system, provide back‐up power.
Data/Communication
• Voting System works fine, Minor update
• Run new Cat 6 (or 6A) cable
• At back alcoves, provide new data outlet
• Ports for Press connections.
• Need final decision regarding shared analog 
telephone. 
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House Chambers – Lighting

Skylight
• Provide color contrast control at skylight.

General
• Provide consistent appropriate light level
• Utilize existing switch locations. 

Galleries
• Add infrastructure for Portable TV Lighting

Ceiling
• Add infrastructure for TV Lighting as needed
• Reduce downlight locations where feasible

39



40

House Retiring Room

Replace draperies
(they are 24 years old)

Television monitors can continue 
to sit on bookcases

Relocate water /
coffee service

Reproduce Axminster carpet (it is 
24 years old)

Restore / conserve historic 
furniture

Clean / restore decorative painting 
and murals



House Hearing Rooms
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House Caucus Rooms
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House Caucus Rooms 
Seating Possibilities

Loose furniture will allow 
for a variety of room layouts



House Clerk’s Office
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Senate Chambers 

Replace carpet

Replace wall panels

Decorative Paint repair / touch‐up

Remove page table.

Rotate benches 90 degrees for 
Senators to confer with 
constituents
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Senate Chambers – Systems

1989 Renovation put trench in floor which 
should be able to remain as is.  Consider 
leaving existing Cat 5. to feed the phones and 
adding new Cat. 6A cable. (waiting for a 
decision from the Senate)   Adjust access to 
power to create desk‐top access.

Existing Roll Call voting system had new cable 
installed 5 yrs. Ago.  Manufacturer says its 
okay going forward.

Lights on Page Call board need to be 
replaced with LEDs.

Speakers are up in the dome.  Generally 
acoustics are OK, but evaluate amplification 
and acoustics.  Generally acoustic Existing 
speaker location is okay, improve speakers
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Senate Chamber – Members’ Desks

Maintain network connection
Telephone alert button
Voting buttons
Page call

Microphones at desks on cords work well, but cut 
out occasionally.  The head‐end will need to be 
replaced so the microphones and the jacks / 
plates will also need to be replaced.

Waiting for the Senate to decide if the telephones 
should remain.  There are currently one phone for 
every two members

Add universal charging system.



Senate Retiring Room 

Restore / conserve furnishings as 
needed.

Clean / restore decorative paint

New reproduction axminster
carpet

Replace existing draperies

Add sink/coffee bar adjacent
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Senate Hearing Rooms
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Supreme Court Chamber

New ramp to gallery
Portable lift for access to bench
ADA Accommodations

Restore/repair clock in the chamber

Remove existing (non‐historic) bookcases

Add door to hallway to limit access to 
back of Supreme Court from hallway

Bailiff’s desk to be modified with 
additional technology

Refinish furniture as needed

Scope of Work

Modify ‘doghouse’ to provide power at 
attorney tables

Possibly upgrade timer system

Add a turn‐off button in Chamber
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Supreme Court Chambers – A / V

Proposed Modifications:
• Possibly add additional cameras at side and 

front
• Possibly add monitors at Justice’s chairs.  Would 

need to be small and hidden below rail of desk.  
This would also include plugs for laptop/iPads.

• Sound system will be updated for better overall 
performance in Chamber

• Make Assisted Listening devices available to the 
public
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Supreme Court Chambers – Lighting

Skylight to be restored to allow full natural light. 
Explore reducing downlights, and reinforcing 
natural light at skylight with electric light.

Individual uplights replaced with continuous 
uplight cove.

Proposed light slot integrated into ceiling 
to provide front light for the Bench.

Small scale fixtures in architectural slot .
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Supreme Court Consultation 
Room

Improve the chairs (better ergonomics 
and lumbar support)

Wall & trim – colonial white / color of 
the restored French  doors will be the 
final color of the restored room

Conservation information 
confirms decorative paint 
on the ceiling

Non‐historic bookcases to remain, 
possibly use for TV / Monitor
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Add lighting and switches at both ends 
of entry corridor.

Add lighting and switches at both ends 
of entry corridor.

Improve lighting in consultation room

Supreme Court 
Consultation Room
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Supreme Court Robing 
Rooms

Historic Plan Existing PlanRobing Rooms added in 1990

Program
• Key card access at all doors.  
• Provide duress buttons in each room.
• ADA accessible rooms.
• Equal male & female facilities.  
• Preserve the seating area if possible.
• Access to coffee bar within the suite.
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South Loggia Access

Goal
• Explore the possibility of providing full 

public access to the existing South Loggia
Process
Aspects of the South Loggia;
• Existing construction ,
• Barrier‐free access ,
• Code implications,
• Impacts on historic fabric,
• Hardware requirements, 
• Security considerations,
• Policy issues regarding use.
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Providing public access to 
the South Loggia

• Replace non‐historic South 
Loggia walking surface with a 
slip‐resistant surface that 
recreates the original floor 
pattern.  (As currently included in 
WP 2)

• Incorporate water management 
strategies that improve drainage. 
(As currently included in WP 2)

• Maintain, repair and restore the 
existing center pair of historic 
French doors. (As currently 
included in CP‐D1) 
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Providing public access to 
the South Loggia – Railing

• Repair and stabilize the existing 
balustrade

• Provide a code height rail directly 
behind the balustrade

• Design water Management 
systems to drain water.
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Construction

Work Package 1 Includes: 
• Temp Parking
• Architectural demo in the basement.
• Mechanical and Electrical systems demo in the basement.

WP‐1 is complete other than irrigation modifications 
required in the spring. 
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Construction
Exterior Projects:

• Stone
• Phase 1 is progressing well and is on schedule to complete in the 
spring.  Phase 2 will begin with scaffolding erection in March.

• Windows
• Window restoration is underway and progressing on schedule. The 
majority of the replacement sashes have been delivered.  
Installation started Monday the 13th.

• French Doors
• French door restoration is complete other than the South loggia 
doors which has been put on hold pending loggia design changes. 
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Construction

Existing column capital removed 
from the building.

Clay model mock up of a new 
finished column capital in 
progress. 

MOCA61

Column Capital Mock up in Process



Mock up marble column 
capital.  

The capital in the picture took a C & C 
machine 144 hours to create.  Now 
the piece goes to a master stone 
carver where they will spend another 
120 hours hand carving before it is 
delivered to the site.  After it is 
installed a stone carver will spend an 
additional 2 or 3 days “blending” the 
piece so it fits within the surrounding 
existing pieces. 
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Construction
Relocation of Tenants
Department of Administration Managed all Relocations
• The following organizations moved from space in the basement:

– Senate Office Staff ‐ Temporary space in Capitol
– House Office Staff Temporary space in Capitol
– Capitol Press Corps – Centennial Office Building
– Capitol Security – Administration Building

• Upcoming 2014 Relocations
– Senate Staff – Centennial Office Building
– Senators and Staff – East Wing to West and North Wings of Capitol
– House Public Information – State Office Building
– House IT and Electrician – Temporary Trailers
– Governor’s Office – Veteran’s Services Building
– Office of the Attorney General –Leased space (tentative)
– Senate Media – Under evaluation
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Construction
Work Packages
• There are four major design work packages.
• For each work package will have a guaranteed maximum price (GMP).
• Each of these GMP’s are measured against the overall project budget

• Work Package #1 (8/19/13)
– Temporary parking lots
– Basement demolition

• Work Package #2/2A (preliminary GMP 1/21/14, final approval 2/10/14)
– Underground systems (mechanical, electrical, plumbing)
– Associated demo, excavation, underpinning and backfill for 

underground systems
– New slabs on grade
– Basement IT infrastructure
– Roofing demo & replacement
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Construction
Work Packages
• Work Package #3 (5/21/14)

– Interior demolition for floors above the basement level
– Structural modifications
– New stairs
– Mechanical, electrical, plumbing and life safety “base building” system 

main risers and components
– Smoke evacuation systems
– Elevators
– Site waterproofing work

• Work Package #4 (10/1/14)
– Mechanical, electrical, plumbing and life safety branch lines and 

finishes
– Interior finishes
– Restoration work
– Sitework
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Stone Installation Phasing Plan

Go to www.mn.gov/capitol/preservation to see a short 
video on the exterior stone repair and replacement.

MOCA66



Construction Staging 
Utah State Capitol Staging Area
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Schedule
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Construction



Design Process
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Design Process
Project Budget
• Capitol Restoration 
$241,000,000

• Operable Window and 
Tier 3 Stone 
$31,700,000

• Total            
$272,700,000
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WP2 and WP2A Overview
Summary:
WP‐2 and 2A is being divided into two parts.

The Capitol Repairs, Restoration, and Preservation 
project is: 
• Comprehensive
• Disruptive to building tenants. 

MOCA72



WP2 and WP2A Overview
Part 1: Roof Replacement:
• Removal of existing roofing and installation of new roofing
• Assessment of skylights for future repairs
• Removal and replacement of the existing roof paver systems 
• Restoration of existing copper roofs 
• Restoring balconies 
• Loggias
• Quadriga

• Schedule:
– Phase one July 2014 includes the East roof  
– Phase two June 2015 include the West and North sections 
of the roof 
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WP2 and WP2A Overview
Part 2: Underpinning, MEP
• Underpinning of existing foundations to avoid settlement.
• Underground mechanical, electrical & plumbing infrastructure 

work, which includes:
– Removal of the existing concrete slab on grade.
– 6’‐8’ deep excavation trenches
– Installation of new underground ductwork, plumbing and 
electrical conduit.

– Installation of new concrete slab on grade and concrete 
curbs. 

– Procurement of new mechanical air handlers and electrical 
switch
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Questions
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Commission Action

Commission Action to approve WP2 
– Roofing and Under‐Slab Infrastructure Work
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Next Meeting

• February 10 
10:00 AM to 12 Noon
Governor’s Reception Room

– Approval of Design Development
– Approval of WP2 and WP2A
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