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Project Milestones

Tentative Development

December 
2013

July 
2012

November 15, 2012
CMS Certification

October 1, 2013
Enrollment Open

8/6/12
Business & 
Architecture

Sessions

August 31, 2012
Project Management Plan

7/27/12
Kick Off

1/7/13
UAT Environment 6/1/13

Full UAT

10/5/12
Test Environment

9/10/12
Development 
Environment
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