
 
 

ovember 29, 2012 

The Honorable David Senjem 

Senate Capital Investment Committee

121 State Capitol   

 

 

N

 

 

The Honorable Mark Dayton 

Office of the Governor  

130 State Capitol 

 

The Honorable Claire Robling  The Honorable Larry Howes 

Senate Finance Committee  House Capital Investment Committee 

226 State Capitol  491 State Office Building 

 

The Honorable Mary Holberg  The Honorable Morrie Lanning 

House Ways and Means Committee House State Government Finance Committee 

453 State Office Building 379 State Office Building 

 

 

Re: Estimated Fiscal Year 2014 Funding Needed for Minnesota Capitol Preservation 

 

Dear Governor and Committee Chairs:  

 

This letter is submitted on behalf of the Department of Administration and in accordance with Minnesota 

Statutes 15B.155, Subd. 4(e), which reads as follows: 

 

On or before December 1 of each year until final completion of the restoration project, the 

commissioner of administration shall submit in writing to the governor, chairs of the senate 

Finance and Capital Investment Committees, and chairs of the house of representatives Ways and 

Means and Capital Investment Committees the estimated annual amount needed for the 

restoration project for the upcoming fiscal year.  

 

In accordance with the Comprehensive Master Plan approved by the State Capitol Preservation 

Commission, the funding needed for the Capitol Restoration project, as of February 2012, is $241M.  

Operating costs for non-bondable expenses were not included in this amount.   

 

On top of the $241M, there was a $6.6M cost to build the tunnel to the Capitol, which needed to be done 

prior to light rail construction.  In the 2012 bonding bill, $44M was appropriated for Capitol Restoration 

AND the tunnel construction.  Accordingly, the total amount appropriated to the Capitol Restoration was 

$37.4M of the $241M.  An additional $203.6M is needed to complete the funding of the restoration 

project.  

  

 

Department of Administration 

200 Administration Building, 50 Sherburne Avenue, Saint Paul, MN 55155 

Phone: 651.201.2555 / Fax: 651.297.7909 / MN Relay Service: 1.800.627.3529 



 
 
 
 

 

 

                 

  

                

           

            

               

            

            

                

              

               

          

 

                  

                 

               

    

 

                 

               

                   

                      

                 

                

                

 

                

                  

                 

                   

               

 

    

       

         

   

     

   

 

                 

 

                

                 

                 

      

 

The $44M appropriated in the 2012 bonding bill provides initial funding for the following portions of the 

project: 

•	 to design, construct and equip a new tunnel extending from the Capitol Building and passing 

under University Avenue (currently under construction) at a cost of $6.6M; 

•	 for predesign and design of the renovation and restoration (now underway); 

•	 for repairs to exterior stone, window replacement and preparation of mechanical space in the 

attic of the State Capitol Building (construction phase will start next summer); 

•	 for construction to restore and improve the Capitol building and grounds 

•	 up to $5,000,000 of this appropriation may be used to predesign, design, construct and equip 

certain state-owned buildings to meet temporary and permanent office and other space needs in 

furtherance of an efficient restoration of the Capitol building and for the effective and efficient 

function of the tenants currently located in the Capitol Building 

A caveat to these numbers is that the project management team is just beginning its work. The kickoff 

meeting for the team was held on September 14, 2012. The four member management team will 

continue to refine project sequencing and costs throughout the design scoping process to be completed 

by May 15, 2013. 

The sequence of work for the restoration project will determine the funding needed each year. Currently 

four major work packages are anticipated, plus separate work packages for exterior stone repairs and 

window replacement. The funding for each work package will need to be in place prior to bidding that 

portion of the project. As such, the funding requested in 2013 will be for work to be bid in the summer 

2013 and spring 2014. In the event the funding needed is not appropriated, the construction schedule 

and cost will be impacted. Mobilization and demobilization costs for interrupting construction are a key 

cost driver in delayed funding scenarios as well as inflation. 

Although the final determination on the sequence of work has not been made, for budgeting purposes 

the anticipated sequence of work continues to be as outlined in the Master Plan. The Master Plan 

contemplated the work to be sequenced over a 4 year period as follows: A) Mechanical Preparations; C) 

West/North Wings; B) East Wing; and, D) Public Space. Sequence A and C work would be contracted for 

in 2013 and the spring of 2014, including for the following: 

•	 Asbestos abatement 

•	 Mechanical, electrical & plumbing systems replacement 

•	 General construction (i.e. life-safety, accessibility, security, telecommunications, etc.) 

•	 Roof Replacement 

•	 Preparation of swing space 

•	 Finish work 

In addition, exterior stone repairs and window replacement will also be occurring during this period. 

On this basis, and in accordance with the approved Comprehensive Master Plan, $109M is needed in 

order to keep the Capitol repair, restoration and preservation project on track through fiscal year 2014. 

FY14 and FY15 operating costs for non-bondable expenses are not included in this amount and will be 

requested separately in the operating budget. 
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I look forward to working with you to accomplish together the restoration of Minnesota’s Historic State 

Capitol Building. 

Sincerely, 

Commissioner Spencer Cronk 

Minnesota Department of Administration 

cc:	 State Capitol Preservation Commission members 

Senator Dick Cohen 

Senator LeRoy Stumpf 

Representative Lyndon Carlson 
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