
Minnesota State Capitol 
Restoration 



Approval of Master Plan &  
Preliminary Pre-design 

• Approval on January of 2012 by the  Capitol Preservation 
Commission. 
 

• The Master Plan provided a conceptual approach to the 
restoration. 
 

• Recommended a budget of a $241 Million dollars. 
 

• Substantial completion date of December of 2016.  
•   
• In addition to $241M, there was a $6.6M for the University 

Avenue tunnel for construction prior to light rail 
construction.   
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Initial Appropriation $44 Million 
• To design, construct and equip a new tunnel extending from the 

Capitol Building and passing under University Avenue $6.6M 
 

• Capitol Restoration pre-design and design. 
 

• Repairs to exterior stone, window replacement. 
 

• Bid Package #1 mechanical attic space (2013) 
 

• Restore and improve the Capitol building and grounds 
 

• Up to $5,000,000 may be used to pre-design, design, construct and 
equip state-owned buildings to meet temporary and permanent 
office and other space needs (Swing Space) 
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• Owners Project Representative – CPMI 
– Primary Responsibility – contract administration and overall 

project management to ensure project success 
• Owners Program Manager –MOCA 

– Primary Responsibility – Ensure tenants and users functional 
requirements are understood and incorporated into restoration. 

• Design Team – Capitol Restoration Collaborative (HGA/SCA) 
–  Primary Responsibility – provide design and documents that 

incorporate the owner requirements within the established 
budget. 

• Construction Manager – JE Dunn 
– Primary Responsibility -  Manage the construction of the Project 

 

Capitol Restoration Project Team 
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Guiding Principles 
• Architectural Integrity 

• It is critical to preserve the integrity of the building and its great 
architecture. 

• Consideration should be given to original 1905 plan.  
• The building must work for the next 100 years.  

 

• Building Function 
• The building must work to support the function of Government. 

 

• Life Safety and Security 
• Capitol must be safe from security threats, fire and deterioration of 

systems. 
• It must provide for accessibility of all Minnesotans.  
• The building needs to be current on life safety codes. 

 



Design Guidelines & Imperatives 
• In September 2012, MOCA begin the development of the 

Design Guidelines and Imperatives that would guide and 
inform the architect. 

  
• MOCA first met with the Capitol Preservation Commission, 

in a two hour, high-level discussion of Capitol restoration 
issues that formulated the overall restoration approach.  
 

• MOCA held 3 additional workshops focused on function, 
technology and building systems.  
 

• All 34 Guidelines may be reviewed at 
http://www.mn.gov/capitol/preservation  
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http://www.mn.gov/capitol/preservation


Design Guidelines 
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Developed 34 Different guidelines 



Design Scoping Workshops 
• 11 Design Scoping Workshops 

 

– Building Information Modeling 
– Historic Preservation 
– Systems – MEP & life safety 
– Security, Accessibility 
– Committee, Caucus Rooms 
– Office Space 
– Public Space  
– Grounds 
– Furnishings 
– Decorative Painting 
– Historic Lighting 
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• Workshops were completed by April 12, 2013. 
 



Summary Documents 
• 11 Summary Documents 

 

– Summary of the workshop 
– Imperative Documents 
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http://www.mn.gov/capitol/preservation: 
 

http://www.mn.gov/capitol/preservation


Index of Topics for Discussion 

• Funding  
• Construction Staging Area 
• Exterior Stone and Window Schedules 
• Stone Safety, Water Management & Restoration 
• Window Operability 
• Space Planning Report 2013 
• Swing Space 
• Integrated Tenant Relocation and Construction 

Schedule 
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2013 Funding Phase 
In accordance with the Comprehensive Master Plan, $109 million is needed 
in order to keep the Capitol repair, restoration and preservation project on 
track through fiscal year 2014. *  
 
• Preparation of swing space 
• Work Package 1  

– Asbestos abatement  
– Demolition of Terrace Interiors 

• Work Package 2 (West and North) 
– Mechanical, electrical & plumbing systems replacement - Contracting 
– General construction (i.e. life-safety, accessibility, security, 

telecommunications, etc.) 
– Roof Replacement 
– Finish work 

• Exterior Stone 
– Tier One – Live Safety  
– Tier Two – Water Management 

 
* FY14 and FY15 operating costs for non-bondable expenses are not included in this amount. 
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2014 Funding Phase 
The remaining $94.6 million will be requested for the Capitol repair, 
restoration and preservation project through fiscal year 2017. *  
 
• Preparation of swing space 
• Work Package 3 (East Wing) 

– Mechanical, electrical & plumbing systems replacement - Contracting 
– General construction (i.e. life-safety, accessibility, security, 

telecommunications, etc.) 
– Roof Replacement 
– Finish work 

• Work Package 4 (Pubic Space) 
– Areas in the Public Hallways on all floors 

• Exterior Stone 
– Tier One – Live Safety  
– Tier Two – Water Management 

 
 
* FY16 and FY17 operating costs for non-bondable expenses are not included in this amount. 
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Not included in 2013 or 2014 Funding 
Requests 

In accordance with the Comprehensive Master Plan, presented to the 
legislature 2012, the following items are not included in the budget for 
the project: 
 

• Broadcast Media Equipment upgrades to digital for House or Senate 
• Complete replacement of voting systems in Chambers 
• Complete Repainting of Decorative Arts 
• Multiple backbone systems for IT 
• Replacement or upgrade of unique or specific office equipment 
• Upgrade to West Tunnel for Accessibility 
• Work on the Grounds surrounding the Capitol 
• New or additional permanent Parking facilities  
• Exterior Stone - Tier Three Historic Charterer/Dutchman Repair   
 

 
Index 



Minnesota State Capitol Projects 
Logistics Preliminary Review 

 
  
 



Project Overview 

Exterior 2013 - 2016 
• Stone repair 
• Window replacement & 

restoration 
• French door restoration  
• Roof replacement 

Interior 2013 - 2016 
• Basement 
• Mechanical upgrades 
• North & West wings 
• East wing and Rotunda 



Kansas State House  



Utah State Capitol 



Basement Demo 



Basement 



Basement 



Site 
Restoration 

Index 



Preliminary Exterior Phasing 

  



2013 Stone & Windows 

Index 



Stone Tier 1 – Life Safety 
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Stone Tier 2  
Water Management/Integrity 
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Tier 1 & 2 are included in the current $241 Million Capitol Restoration.  



Stone Tier 3 & 4  
Historic Character Restoration 
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Tier 3 & 4 are not included in the current $241 Million Capitol Restoration.  



Stone Tier 3 – Examples  
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Window Background 
• Originally 242 exterior windows 
• 38 years old Aluminum windows installed 1973 at end of expected life 
• Window Selection Driven by: 

– Historic accuracy 
– Durability 
– Initial cost 
– Life Cycle Costs 
– Lifespan 
– Ease of Customization  
– Warranty Period 
– Maintenance 
– Thermal Performance 
 

• Determination: A Custom Wood Sash replacement and existing frame 
restoration is appropriate for the State Capitol 
 

• The full report can be found on line a:
 http://www.admin.state.mn.us/recs/capitol/projdocs/20120911-Capitol_Window_Report_Revised.pdf  
 

1/15/13 
MOCA 

28 

http://www.admin.state.mn.us/recs/capitol/projdocs/20120911-Capitol_Window_Report_Revised.pdf
http://www.admin.state.mn.us/recs/capitol/projdocs/20120911-Capitol_Window_Report_Revised.pdf
http://www.admin.state.mn.us/recs/capitol/projdocs/20120911-Capitol_Window_Report_Revised.pdf
http://www.admin.state.mn.us/recs/capitol/projdocs/20120911-Capitol_Window_Report_Revised.pdf


Window Operability  
• Overall Evaluation  

– Security Considerations 
– Initial and Life Cycle Costs 
– HVAC Considerations 
– Operational Advantages and Disadvantages 
– Window Monitoring Technology and Requirements 
– Maintenance 
– Risk of Damage due to inclement weather 

• Overriding Factors (Cost and Increased Maintenance) 
– HVAC System controls and increased energy usage and Cost 
– Risk of Damage to finishes from inclement weather 
– Cost and Maintenance of Reliable monitoring of window position 
– Requires unproven technology to monitor and modulate HVAC 

systems 
– 5 new exit stairways for emergency exits are being incorporated 
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French Doors 

Index 



Space Planning Report 2013 

• Cited three options 
1.  Senate Majority In the Capitol 
2.  All Senators in the Capitol 
3.  Majority and Minority Leadership in the Capitol 

• Additional options 
4. All Senators out of the Capitol 

• Results  
– Combination of 1 & 3 appears to be the direction 

that has gained some acceptance. 
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Space Planning Report 2013 
• Unmet Functions 

– Office Space currently 
in the Capitol that 
needs to move 

–  Totals 19,315 GSF 

• New Space  
– Not able to be 

accommodated in 
Capitol 

– Totals 45,000 GSF 
1/15/13 MOCA 32 



Space Needs not Accommodated 
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Senate Hearing RM. Square Feet Numer People Audeance Sq. Ft./person Number of RM  Total Subtotals 
Small  2,500 100 25 0 0 
Medium 3,125 125 25 3 9,375 
Large (1. Senate Chamber) 5,000 200 25 3 15,000 
Ex. Large (1. House Cham.) 7,500 300 25 1 7,500 31,875 

44625 

The Need for Additional Committee Room Space has been identified as a 
need for: 

•   Meet the need of the Public Participation 
•   Overflow for Public Participation 
•   Large controversial issues  
•   Reduce Pressure on the Capitol Hallways 
•   Provide Adequate group meeting space other than Grand Hall   

 
Total Square Footage Need is approximately 45,000 Sq Ft.   



Space Planning Report 2013 

• Recommendation for Space Relocation from 
Capitol 
– Restoration of the Ford Building 
– Repurpose of the State Office Building 
– Construction of a New Building 
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Swing Space – Move 1 & 2 
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Swing Space – Move 3,4 &5 
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WP 1 – Terrace Relocation 
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WP 1 – Abatement/Demolition 
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WP 2 – MEP/Finish Work 
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WP 2 - Relocation 

MOCA 



WP 2 – MEP/Finish Work 
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WP 2 – Relocation/Occupancy 
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WP 2 – Construction 
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WP 2 – Temporary Occupancy 
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WP 2 – 2015 Session Activities 
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WP 3 - Relocation 
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WP 2 & 3 – Construction Overlap 
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WP 2 – Final Occupancy 

MOCA 



WP 3 - Construction  
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WP 3 – Final Occupancy 
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Questions  
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