

# Weekly Construction Update

Sep 22 – Sep 26, 2014



## Minnesota State Capitol Restoration Project

Architectural Integrity. Building  
Functionality. Life Safety.

### What's New on Site this Week?

#### Exterior

- North Wing: Scaffolding removed on east façade.
- South façade: Scaffolding installation at South Main Entrance.
- Dome: Drum inspection begins.
- Charioteer removed and transported for repairs.

#### Interior

- West Wing: Demolition in full operation on ground and first floors.
- Cutting begins in basement for new openings in stone walls.

### Continuing Activities

#### Exterior

- Main roof repair continues.
- North Wing: Marble repair and restoration continues. Window repair and restoration on west façade.
- West Wing: Marble and window repair and restoration continues.
- Roof demolition at the Quadriga level and East Wing.

#### Interior

- Underground work intensifies through mid-November.
- Demolition activities continue in the basement and on East Wing 2<sup>nd</sup> and 3<sup>rd</sup> floors.
- Basement: Concrete slab removal and foundation underpinning continues. Miscellaneous asbestos removal continues. Mechanical, electrical, plumbing installation continues.

Images of the Week ..... Page 2

Getting Around the Capitol ..... Page 3

- What to Expect
- What's Open
- What's Closed

### Anticipated Noise and Disturbances

#### Exterior

- Expect noise, machinery, workers, scaffolding, closed sidewalks.

#### Interior

- West elevator services Ground through 3<sup>rd</sup> floors only and the Basement is closed to the public effective Aug. 29 – mid-Nov.
- Paint stripping windows at night. Odors may linger in mornings.
- Underground noise, vibration and corridor reconfiguration intensifies through mid-November.

### Looking Ahead – Three Weeks Out

#### Exterior

- Scaffolding installation continues.
- Continuous delivery of marble.

#### Interior

- New floor openings will be cut.
- Construction activity accelerates through mid-November.

### Featured Notice

**Weather permitting, the Quadriga charioteer will be removed on Tuesday, September 23. The crane will arrive at 8 am, the charioteer will be hoisted down at 10 am (approximate times).**



# Images of the Week

Sep 22 – Sep 26, 2014




## Minnesota State Capitol Restoration Project

Architectural Integrity. Building  
Functionality. Life Safety.



Light fixtures and hardware are lined up awaiting refurbishing.



Room 118, the House meeting room, after demolition.

## Questions or Comments?

### Capitol Complex Tenant Inquiries

Cathy Klima, Communications Officer, Capitol Restoration  
Department of Administration  
[cathy.klima@state.mn.us](mailto:cathy.klima@state.mn.us) | 651-201-2627

### Public and Press Inquiries

Curt Yoakum, Director, Communications and Legislation  
Department of Administration  
[curtis.yoakum@state.mn.us](mailto:curtis.yoakum@state.mn.us) | 651-201-2771

Visiting the Capitol? See the [Minnesota State Capitol Restoration Project website](#).

To browse planning and communications documents about this project visit the [Minnesota State Capitol Preservation Commission website](#).



# Getting Around The Capitol

Sep 22 – Sep 26, 2014



## Minnesota State Capitol Restoration Project

Architectural Integrity. Building  
Functionality. Life Safety.

### What to Expect

*The Capitol is an active construction site and your safety is our number one priority. Please stay within the designated public areas.*

#### Interior

- Expect to see temporary walls where construction is present.
- Expect construction workers and machinery, noise and vibration.
- The basement tunnel is open to employees only Aug. 29 – mid-Nov. Temporary corridors will slightly reconfigure day-to-day to accommodate work areas. Signage will guide you through the corridors.
- An audio recording helps blind and low-vision employees navigate the Capitol tunnel as they enter the Capitol basement from the State Office Building.

#### Exterior

- Expect scaffolding, chain link fences, machinery, noise, workers and closed sidewalks.

### What's Open

- Entrances: South Main Entrance and the accessible Ground Floor Entrance under the South Main Entrance stairs.
- West Wing: 2<sup>nd</sup>, 3<sup>rd</sup> floors. Entire North Wing.
- Basement tunnel: Open to employees only effective Aug. 29 – mid-Nov.
- West elevator, adjacent to South Main Entrance, services Ground through 3<sup>rd</sup> floors only effective Aug. 29 – mid-Nov.
- Public Restrooms: Unisex restrooms available on 2<sup>nd</sup> and 3<sup>rd</sup> floors, both located on the east side of the House Chamber. Employees can also use restrooms next to the Rathskeller.

### What's Closed

- Entrances: East Wing, West Wing, University Ave (north side of building).
- Rotunda
- East Wing: All floors.
- West Wing: Ground, 1<sup>st</sup> Floors.
- Quadriga
- NE circular stairs: Closed to the public, except for emergencies.
- East elevator: All floors.
- Basement tunnel: Closed to the public, effective Aug. 29 – Nov. 1.
- West elevator: Basement floor only.

Learn the latest about parking, accessibility, news, and FAQs. Visit the [Minnesota State Capitol Restoration Project website](#).